
CA-PMM

Yes/No

Are there any planned tasks that won't be completed?

Are there problems which affect your ability to accomplish assigned 

tasks?

Accomplished this week

Will all assigned tasks be accomplished by their due date?

Do you plan to take time off that is not currently scheduled?

Planned/Scheduled Completion in Next Two Weeks

Status Summary Explanation

         Progress Report -- Team Member to Project Manager

Current Task Summary

Task or Deliverable
Scheduled 

Completion Date

Actual 

Completion Date
Issues?
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Yes/No

No

No

No

Yes

Yes

No

Yes

Yes

Yes

N/A N/A

Contract Award and 

Implementation delay

Modify SPR, RFP, Vendor 

proposal, Section 11

8.  Are there any new major issues?
Budget Hearing 

approval

Contract Award and 

Implementation delay

Submit new Section 11 for 

Legislature approval

5.  Were tasks added that were not originally 

estimated?

Section 11.00 was 

denied

Contract Award and 

Implementation delay

Awaiting Budget Hearing 

decision by Legislature

6.  Were any tasks or milestones removed? N/A N/A

7.  Were any scheduled tasks not started? Contract Award Implementation delay
Awaiting Budget Hearing 

decision by Legislature

9.  Are there any staffing problems?
Furlough and 

vacancies
Potential delay

4.  Were there any changes to scope? Legislature decision

2. Were any key milestones or deliverables 

rescheduled?

Awaiting Budget 

Hearing decision

Contract Award and 

Implementation delay

Awaiting Budget Hearing 

decision by Legislature

Current Status Report

Questions Cause Impact Action Required

3. Was work done that was not planned? N/A

Status

1. Were recent milestones completed on 

schedule?

Section 11.00 was 

denied

Contract Award and 

Implementation delay

Awaiting Budget Hearing 

decision by Legislature

         Status Report – Project Manager to Sponsor

Status of Assigned Issues

Issue Number Description Due Date

N/A

Recruit resources and fill 

positions
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Yes/No

Yes

Yes

No

Yes

Yes

No

Yes

No

Yes9.  Are any staffing problems anticipated?
Continued furlough and reduced staff 

and competing resources.

6.  Are there any tasks or milestones that 

should be removed from the plan?
N/A N/A

5.  Are there any tasks not originally estimated 

that will  need to be added?
Contract Award

7.  Are there any scheduled tasks whose start 

will likely be delayed?
Contract Award through implementation

Submit new Section 11 for 

Legislature approval

8.  Are any major new issues foreseeable? N/A N/A

4.  Are there any expected or recommended 

changes to scope?

Due to a Budget Hearing decision by the 

Senate, the facial recognition software will be 

removed from the project resulting in 

procurement and approval document scope, 

budget, and schedule changes.

Awaiting Budget Hearing decision by 

Assembly side of the House

1. Will upcoming critical path milestones or 

deliverables be delayed?

Delay in Contract Award through 

implementation

Submit new Section 11 for 

Legislature approval

2. Do any key milestones or deliverables need 

to be rescheduled?
Contract Award through implementation Special Project Report approval

Look Ahead View

3. Is there any unplanned work that needs to 

be done?
N/A N/A

Questions Impact Action Required

Revisions to RFP, SPR, Section 11 

and vendor proposal

Stringent monitoring and approval of 

requests for leave time. Closely 

monitor schedule.

Confidential Status Report Page 3 of 7



CA-PMM
Project Name: Driver License/Identification/Salesperson Contract 

Status Report
OCIO Project #: 2740-182

Department: Motor Vehicles

Revision Date: 6/5/09

Target 

Date

Forecast 

Date

1/15/09 2/27/09

1/16/09 3/2/09

2/20/09 3/27/09

Recruitment in process 

Continuing Cost X

X

N/A

N/A

Schedule re-evaluated and updated upon Legislature decision

OneTime Cost X

X

Resources X

Deliverables

Milestones X Schedule re-evaluated and updated upon Legislature decision

Schedule

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Schedule re-evaluated and updated upon Legislature decision

Date Completed

Senate sub-committee budget made recommendations to remove facial recognition component from DL/ID card contract.  Preliminary 

assessment conducted on documents needing revisions.

Project Milestones:
List key milestones and their dates from the project schedule.  

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

N/A
Section 11.00 was denied which 

will delay implementation
DelayedContract Award

Section 11.00 was denied which 

will delay implementation
N/A

Current Status and Accomplishments: 

Describe deliverables completed and milestones met during this reporting period.

Milestone Status
Cause &  Impact to 

Implementation Date

Section 11.00 was denied which 

will delay implementation
N/A

Initiate Project Delayed

Compile/Document Business Requirements Delayed
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Target 

Date

Forecast 

Date

1/15/09 2/27/09

1/16/09 3/2/09

2/20/09 3/27/09

Schedule re-evaluated and updated upon Legislature decision

Resources X Recruitment in process 

Deliverables X

N/A

Continuing Cost X N/A

One Time Cost X

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

*   Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

N/A

Schedule re-evaluated and updated upon Legislature decision

Milestones X Schedule re-evaluated and updated upon Legislature decision

Schedule X

If Delayed, Impact to 

Implementation Date

Section 11.00 was denied which 

will delay implementation
N/A

Compile/Document Business Requirements Delayed
Section 11.00 was denied which 

will delay implementation
N/A

Contract Award Delayed
Section 11.00 was denied which 

will delay implementation

Initiate Project Delayed

         Status Reports – Sponsor to Steering Committee

Summary Milestones and Highlights

Project Milestones:
List key milestones and their dates from the project schedule.  Explain in issues section if a milestone’s status is behind.

Milestone Status Date Completed
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0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

9.  Value-to-Business

Strong

0Medium

Weak

8.  Strategy Alignment

Strong alignment

0Partial alignment

Weak or no alignment

7.  Sponsorship Commitment

Fully engaged

0Partially engaged

Inadequate engagement

6.  Unresolved Issues 

(on time resolution)

On time

1Late with no impact

Late impacting the critical path

5.  High-Probability, High-Impact 

Risks

0 to 3

14 to 6

>6

4.  Cost-to-Date vs. Estimated Cost-

to-Date (higher)

<5%

05% to 10%

>10%

3.  Status of the Critical Path (delay)

<5%

25% to 10%

>10%

         Monitoring Vital Signs Scorecard    

Vital Sign Variance Value Your Score

1. Customer Buy-In

High Degree of Buy-In

2.  Technology Viability

Strong Viability

0Medium Viability

Weak Viability

1Medium Degree of Buy-In

Low Degree of Buy-In
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0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

Green = 0 - 8

Yellow = 9 - 19

Red = 20+

Total  9

Vendor Viability Rating Rationale

A vast majority of the States use the vendor to produce their driver license and identification cards. 

15.  Team Effectiveness

Highly Effective

0Moderately Effective

Ineffective

14. Overtime Utilization 

(% of effort that is overtime)

<15%

015-25%

>25%

13.  Actual vs. Planned Resources

>90% assigned and available

080-90% assigned and available

<80% assigned and available

12.  Deliverable Hit Rate 

(rate of production as planned)

>90% on time

280-90% on time

<80% on time

11.  Milestone Hit Rate 

(rate of achievement as planned)

>90% on time

280-90% on time

<80% on time

10.  Vendor Viability (provide 

rationale for the rating in the field 

following the scorecard)

Strong

0Medium

Weak
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